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Department of Public Works 
2019 Street Construction – Project Update  

November 11, 2019 
 

The 2019 construction season is winding down in The Village of Allouez and some or all of the streets listed below 
have been completed: 
 

1. Longview Ave. –Delahaut St. to Libal St. 
2. Oakwood Ave. – Greene Ave. to Allouez Ave. 
3. Oak Hill Dr. – Beaumont St. to Oakwood Ave. 
4. Summit St. – Beaumont St. to Oakwood Ave. 
5. Martha Ave. – Dead End south 60 feet (New Construction)  
6. St. Joseph St. - Riverside Dr. to Webster Ave.   
7. Brookridge St. – Libal St. to Dauphin St. 
8. Beaupre St. – Libal St. to Webster Ave. 
9. Warren Court – Riverside Dr. to Du Charme Ln. 
10. Blackhawk Drive – Libal Street east 250 ft. 

 
This reconstruction project includes: 
 

- Replacement of the existing water main, sanitary and storm sewer where necessary.  

- Removal and replacement of existing water, sanitary and storm sewer laterals to the property line. 

- Placement of new concrete curb & gutter and driveway aprons.  The existing driveway width at the property line 

will be matched. 

- Removal and replacement of the asphalt pavement.  

- Installation of new sidewalk on Longview Ave (north side only) and St. Joseph St. (both sides). 

- Voluntary replacement of private side sanitary sewer lateral. 

Longview Ave. – Delahaut St. to Libal St. 

 Work Started – June 24 

 Work Completed – September 6 

Project Status:  
Street opened to traffic.  Contractor will monitor the progress of the turf restoration.   
 
 
Martha Ave. – Dead End south 60 feet (New Construction)  

 Work Started – May 13th 

 Work Completed – September 13 

Project Status: 
Street opened to traffic.  Contractor will monitor the progress of the turf restoration.   
 
 
 
 
 
 



St. Joseph St. - Riverside Dr. to Webster Ave.   

 Work Started– May 20th 

 Work Completed  

Project Status: 
Street opened to traffic.  Contractor will monitor the progress of the turf restoration.   
 
 
Oakwood Ave. – Greene Ave. to Mission Road 
Weather permitting the anticipated project schedule is as follows: 

 Work Started June 24  

 With exception of the placement of the final layer of asphalt, the work has been completed. 

Project Status: 
Road is paved and open to traffic, final layer of asphalt to be installed by June 12 of 2020.  Contractor will monitor 
the progress of the turf restoration.  Next spring lawns to be mowed as needed by property owners.   
 
 
Oakwood Ave. –Mission Road to Allouez Ave. 
Weather permitting the anticipated project schedule is as follows: 

 Work Started – Sept 3  

 With exception of the placement of the final layer of asphalt, the work has been completed. 

Project Status: 
Road is paved and open to traffic, final layer of asphalt to be installed by June 12 of 2020.  Contractor will monitor 
the progress of the turf restoration.  Next spring lawns to be mowed as needed by property owners.   
 
 
Oak Hill Dr. – Beaumont St. to Oakwood Ave. 
Weather permitting the anticipated project schedule is as follows: 

 Work started Aug 12  

 With exception of the placement of the final layer of asphalt, the work has been completed. 

Project Status: 
Road is paved and open to traffic, final layer of asphalt to be installed by June 12 of 2020.  Contractor will monitor 
the progress of the turf restoration.  Next spring lawns to be mowed as needed by property owners.    
      
 
Summit St. – Beaumont St. to Oakwood Ave. 
Weather permitting the anticipated project schedule is as follows: 

 Work Started Aug 28 

 With exception of the placement of the final layer of asphalt, the work has been completed. 

Project Status: 
Road is paved and open to traffic, final layer of asphalt to be installed by June 12 of 2020.  Contractor will monitor 
the progress of the turf restoration.  Next spring lawns to be mowed as needed by property owners.   
  
 
 
 
 
 
 
 



Brookridge St. – Libal St. to Dauphin St. 

 Work Started --  August 19 

 Work Completed – September 7 

Project Status:  
Street opened to traffic.  Contractor will monitor the progress of the turf restoration. 
 
 
Beaupre St. – Libal St. to Webster Ave. 
Weather permitting the anticipated project schedule is as follows: 

 Work to Begin – September 23 

 Work Completed 

Project Status: 
Street opened to traffic.  Contractor will monitor the progress of the turf restoration.   
 
 
Warren Court – Riverside Dr. to Du Charme Ln. 
Weather permitting the anticipated project schedule is as follows: 

 Work to Begin – Approximately 9/23/19 

 With exception of the placement of the final layer of asphalt, the work has been completed. 

Project Status: 
Road is paved and open to traffic, final layer of asphalt to be installed in spring of 2020.  Contractor will monitor the 
progress of the turf restoration.  Next spring lawns to be mowed as needed by property owners.   
 
 
Blackhawk Drive – Libal Street east 250 feet.  
Weather permitting the anticipated project schedule is as follows: 

 Work Started October 2nd  

 With exception of the placement of the final layer of asphalt, the work has been completed 

Project Status: 
Road is paved and open to traffic, final layer of asphalt to be installed in spring of 2020.  Contractor will monitor the 
progress of the turf restoration.  Next spring lawns to be mowed as needed by property owners.   
 
 
 
 
Thank you, 
 

Sean Gehin, P.E.                                             Jeff Piette 
 Director of Public Works                                             Engineering Technician 
 Ph. 920-448-2800, Ext. 108                                            Ph. 920-448-2800 Ext. 122 
 Email: seang@villageofallouez.com                           Email: jeff@villageofallouez.com 
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